
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2018

ESTIMATE SUMMARY 08:46:41

CONTID: C21506-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 21506-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: IM0253-255                    

I-25 NORTH: SH 402 TO SH 14

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 240,656,927.84 PARTICIPATING $ $ 2,706,154.59

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -300,150.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.16%

230,651,926.85

2,706,154.59

2,706,154.59

2,406,004.56

$

$

$

$

10,005,000.99

0.00

10,005,000.99

0.00

10,005,000.99

-300,150.03

0.00

9,704,850.96

0.00

AMOUNT DUE 9,704,850.96 2,406,004.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,406,004.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

06/01/2018

05/03/2018

05/07/2018

03/08/2018

04/05/2018



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21506-BID    ESTIMATE RUN 06/01/2018

PROJECT: IM0253-255                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:41

CUMULATIVE
AMOUNT

CAT NO0200 FORCE ACCOUNTS 

0075 F/A Utility 0.000

0.000

700-70034  
 

0.000.000

0.00

1,243,000.000

F A 

1.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,081,345.570

F A 

1.00000

CAT 0.000.0011,324,345.57CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT MANAGEMENT 

0005 Project Management 3,593,943.450

783,639.500

950-01000  
 

4,377,582.954,377,582.950

783,639.50

42,020,000.000

DOL 

1.00000

0006 Added Item (Dollar)/ Retainage -107,818.300

0.000

900-00006  
 

-107,818.30-107,818.300

0.00

0.000

DOL 

1.00000

0007 Added Item (Dollar)/ RETAINAGE INVOICE #2 MAY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0008 Added Item (Dollar)/ RETAINAGE ADJUSTMENT INVOICE #2 0.000

269,341.610

900-00006  
 

269,341.61269,341.610

269,341.61

269,341.610

DOL 

1.00000

0009 Added Item (Dollar)/ 0.000

7,299.230

900-00006  
 

7,299.237,299.230

7,299.23

7,299.230

DOL 

1.00000

CAT 4,546,405.491,060,280.3442,296,640.84CURRENT AMT0201 $ $ $

CAT NO0202 UTILITIES 

0010 Utilities 0.000

0.000

950-01100  
 

0.000.000

0.00

100,000.000

DOL 

1.00000

CAT 0.000.00100,000.00CURRENT AMT0202 $ $ $

CAT NO0203 DESIGN 

0015 Design 3,812,721.250

1,645,874.250

950-01200  
 

5,458,595.505,458,595.500

1,645,874.25

20,455,000.000

DOL 

1.00000

CAT 5,458,595.501,645,874.2520,455,000.00CURRENT AMT0203 $ $ $



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21506-BID    ESTIMATE RUN 06/01/2018

PROJECT: IM0253-255                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:41

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0020 Roadway 0.000

0.000

950-01300  
 

0.000.000

0.00

50,605,941.430

DOL 

1.00000

CAT 0.000.0050,605,941.43CURRENT AMT0204 $ $ $

CAT NO0205 EARTHWORK 

0025 Earthwork 0.000

0.000

950-01400  
 

0.000.000

0.00

28,500,000.000

DOL 

1.00000

CAT 0.000.0028,500,000.00CURRENT AMT0205 $ $ $

CAT NO0206 DRAINAGE 

0030 Drainage 0.000

0.000

950-00504  
 

0.000.000

0.00

11,300,000.000

DOL 

1.00000

CAT 0.000.0011,300,000.00CURRENT AMT0206 $ $ $

CAT NO0207 ENVIRONMENTAL 

0045 Environmental 0.000

0.000

950-01800  
 

0.000.000

0.00

7,325,000.000

DOL 

1.00000

CAT 0.000.007,325,000.00CURRENT AMT0207 $ $ $

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0050 Signing, Pavement Marking, Signalization, Lighting 0.000

0.000

950-01900  
 

0.000.000

0.00

8,500,000.000

DOL 

1.00000

CAT 0.000.008,500,000.00CURRENT AMT0208 $ $ $

CAT NO0209 ITS AND TOLLING 

0055 ITS and Tolling 0.000

0.000

950-02000  
 

0.000.000

0.00

14,500,000.000

DOL 

1.00000

CAT 0.000.0014,500,000.00CURRENT AMT0209 $ $ $

CAT NO0210 MAINTENANCE OF TRAFFIC 

0060 Maintenance of Traffic 0.000

0.000

950-00505  
 

0.000.000

0.00

17,800,000.000

DOL 

1.00000

CAT 0.000.0017,800,000.00CURRENT AMT0210 $ $ $



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21506-BID    ESTIMATE RUN 06/01/2018

PROJECT: IM0253-255                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:41

CUMULATIVE
AMOUNT

CAT NO0211 MAINTENANCE DURING CONSTRUCTION 

0065 Maintenance During Construction 0.000

0.000

950-02100  
 

0.000.000

0.00

3,300,000.000

DOL 

1.00000

CAT 0.000.003,300,000.00CURRENT AMT0211 $ $ $

CAT NO0212 BUS RAPID TRANSIT FACILITIES 

0070 Bus Rapid Transit Facilities 0.000

0.000

950-02200  
 

0.000.000

0.00

1,850,000.000

DOL 

1.00000

CAT 0.000.001,850,000.00CURRENT AMT0212 $ $ $

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0035 Bridges and Major Structures 0.000

0.000

950-01500  
 

0.000.000

0.00

17,300,000.000

DOL 

1.00000

CAT 0.000.0017,300,000.00CURRENT AMT0300 $ $ $

CAT NO0302 WALLS 

0040 Walls 0.000

0.000

950-01700  
 

0.000.000

0.00

5,500,000.000

DOL 

1.00000

CAT 0.000.005,500,000.00CURRENT AMT0302 $ $ $

$10,005,000.992,706,154.59$240,656,927.84$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2018

ESTIMATE SUMMARY 08:46:41

CONTID: C21506-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22248-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-261                   

I-25 NORTH: PROSPECT - BRIDGE

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,150,000.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

16,150,000.00

0.00

0.00

0.00

$

$

$

$

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

AMOUNT DUE 0.00 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

06/01/2018

05/03/2018

05/07/2018

03/08/2018

04/05/2018



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22248-BID    ESTIMATE RUN 06/01/2018

PROJECT: FBR0253-261                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:41

CUMULATIVE
AMOUNT

CAT NO0301 CBE ELIGIBLE PROSPECT ROAD BRIDGE INTERCHANGE 

0090 CBE Eligible Prospect Road Bridge Interchange 0.000

0.000

950-01600  
 

0.000.000

0.00

16,150,000.000

DOL 

1.00000

CAT 0.000.0016,150,000.00CURRENT AMT0301 $ $ $

$ 0.000.00$16,150,000.00$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2018

ESTIMATE SUMMARY 08:46:41

CONTID: C21506-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22482-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-263                   

I-25 NORTH: HILLSBORO-BRIDGE E

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,081,345.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

3,081,345.57

0.00

0.00

0.00

$

$

$

$

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

AMOUNT DUE 0.00 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

06/01/2018

05/03/2018

05/07/2018

03/08/2018

04/05/2018



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22482-BID    ESTIMATE RUN 06/01/2018

PROJECT: FBR0253-263                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0095 CBE Eligible Hillsboro 0.000

0.000

950-01601  
 

0.000.000

0.00

3,081,345.570

DOL 

1.00000

CAT 0.000.003,081,345.57CURRENT AMT0300 $ $ $

$ 0.000.00$3,081,345.57$CURRENT AMTPROJECT TOTAL


